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REPORT OF GG1528609 CERVICAL CANCER PREVENTION FOR NICARAGUA   
 
WHY THIS PROJECT: In 2014 when two Woodland, California physicians visited Nicaragua, they asked a 
question when they were in group settings. "Do you know of a family member or close friend that has 
been affected by cervical cancer disease?" These doctors observed that nearly every person they talked 
to indicated yes, often by telling of a premature death of a family member or friend.  Based on the 
experience of the Oncologist on the team, he believes that within this generation that trend can begin to 
be reversed with proper examinations, early intervention, and education. 

CLUB AND DISTRICT PARTNERS: This project is a Rotary Global Grant Vocational Training Team (VTT) project 
sponsored by the Rotary Club of Woodland, California, USA (International club) and the Rotary Club of 
Leon, Nicaragua (Host club).  Providing financial support for the project are The Rotary Foundation and 
Rotary District 5160, along with the Rotary Clubs of Woodland, Woodland Sunrise, Woodland Luna Vista, 
Davis, Davis Sunrise, Davis Sunset, and Danville, all in District 5160 Northern California.   
 
PARTNER ORGANIZATIONS:  The non-Rotary partner (Cooperating Organization) for the project was 
Prevention International: No Cervical Cancer (PINCC). 

 

PROJECT LOCATION(S):  This project benefited residents in underserved communities in two regions of 
Nicaragua: The RAAS (southern Caribbean coastal communities of Tortuguero and Kukra Hill) and Leon 
District.  Significant preparatory work occurred in Berkeley, California. 
 

   
 

PROJECT DESCRIPTION:  This Cervical Cancer Prevention project was designed to achieve three distinct 
outcomes;  1) to design the project in a way that provided an opportunity for women in underserved 
communities to be examined for lesions caused by the HPV Virus that can ultimately lead to  cervical 
cancer and to be treated for those lesions;  2) to provide for the training and certification of local 
clinicians in those same communities to be able to perform the examinations and treatments as well as 
train other clinicians;  3) to provide the equipment necessary to conduct the examinations and 
treatments at five rural clinics. 

Partner Organization Logo 

Maps of Project Locations 

http://preventingcervicalcancer.org/
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This project was conducted during two trips to Nicaragua over a period of five weeks: three weeks in 
June 2015 and two weeks in January 2016.  A total of 44 volunteers on this project provided 61 weeks of 
service.   The 23 Rotary sponsored VTT members provided 36 of those weeks of service.  The Rotary Club 
of Leon and PINCC representatives conducted support activities such as planning, evaluation, and 
equipment distribution before, during, and after the VTT visits. 
 
Significant preparation by way of training team members and preparing equipment and supplies took 
place over several weeks in Berkeley California.  Our cooperating organization PINCC provided all of the 
training and support needed to prepare for and complete the project. 
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SPECIAL CIRCUMSTANCES AND REQUIREMENTS OF THE PROJECT:  In order to provide the reader a better 
understanding of this grant project report, those items that add clarification or answer specific grant 
requirements are in this section.  

Contingencies required for grant closure: 

a) Receiving supporting documents for the use of the contingency fund (US$6,000) - Response -  
the use of contingency funds are attributed to the return to TRF of unused funds in the amount 
of $3,845.14 documented in Check 1051* and the remainder a portion of  equipment purchases 
documented in Check WT1a*.   

b) Details on the use of the management expenses (US$8,800) -  Response - this expense is 
documented in Check 1025* $5,280 and Check 1049* $3,520.  It is noteworthy that this amount 
exceeds the 10% allowed for project management based on the final project budget.  In our 
original budget this expense was planned for 9% which was under the 10% cap.  During the 
grant approval process our budget was reduced but because we were required to provide our 
fully executed agreement (Cooperating Organization MOU) before the grant was submitted we 
had already made the obligation.  This resulted in the project management fee of 10.5% of the 
project budget. 

Checks noted with an (*) can be found in the documents submitted. 
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PROJECT BENEFICIARIES: 
 

Clinic Weeks 

Examination/Treatment 
Week 1 Week 2 Week 3 Week 4 Week 5 

Total 
Tortuguero Kukrahill Leon Leon Tortuguero 

Patients Examined 142 197 167 251 168 925 

Biopsy 4 4 3 28 6 45 

PAP Smears 24 38 7 25 168 262 

Cryo Therapy 1 4 17 12 6 40 

LEEP  0 0 7 3 3 13 

       

   
 

Summary of Trainee Results Rotary Global Grant GG1528609 

Totals: 

33 Trainees 

14 Certified for VIA 

5 Certified for Cryo Therapy 

1 Certified to assist in Cryo Therapy 

1 Certified to assist in LEEP procedures 

Note: Certified participants are also certified to teach 
 

   
 
  

Patient Intake Interviews 

Students Learning Cryotherapy and LEEP 
Student Learning How to Wear Headlamp 
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VOLUNTEER PARTICIPATION: 

  
  

Volunteer 
Name 

Role 

Clinic Weeks 

Total Week 1 Week 2 Week 3 Week 4 Week 5 

Tortuguero Kukrahill Leon Leon Tortuguero 

VTT Members 
       

1 Carol Cruickshank 

Program Director 
/ VTT Leader 
Weeks 1 thru 3 X X X X X 

 
2 Karl Diekman* 

VTT Leader 
Weeks 4 and 5 

   
X X 

 
3 Dr. Virginia Hanson 

Medical Director 
Week 1 and 2 X X 

    
4 Dr. Ilana Addis 

Medical Director 
Week 3 

  
X 

   
5 Pratima Gupta 

Medical Director 
Week 4 

   
X 

  
6 Dr. Art Levit 

Medical Director 
Week 5 

   
X X 

 7 Dr. Albors Alali ** Clinician 

 
X X 

   
8 

Dr. Barbara 
Bannan** Clinician X 

     9 Dr Ingrid Bossen** Clinician 

   
X X 

 10 Cheryl Brown Clinician 

  
X 

   11 Anne Daily Clinician X 
  

X 
  12 Sarah Dorsey Clinician X X 

    13 Trui Drake** Clinician 

  
X 

   
14 

Gay Patterson-
Duncan** Clinician 

   
X 

  15 Lyell Fox Clinician 

    
X 

 16 Rachel Gallegos** Clinician 

   
X 

  17 Carol Haubach Clinician X 
     18 Linda Jenkins Clinician 

   
X 

  19 Dr. Carol Kimball** Clinician 

  
X 

   20 Dr. Sharry Kreitlow Clinician 

    
X 

 
21 

Dr. Betsy 
McCarthy** Clinician 

    
X 

 22 Mary Naranjo** Clinician 

   
X 

  23 Madeline Todel** Clinician X X 
    

24 
Dr. Eduardo 
Zapata** Clinician     X       

 
Sub Total 

 

7 5 7 10 7 36 

Volunteer Authorized for the VTT but not Funded 

1 
Dr. Carolina Chen 
Hsuan-Chih** Clinician 

   
X 

  2 Dr. Jay Achanta Clinician     X       

 
Sub Total 

 
0 0 1 1 0 2 
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Volunteers Not Supported by Rotary 

1 Angela Mason* 

Cooperating 
Organization 
Executive 
Director/ Support 

   
X X 

 2 Priya Achanta Support 

  
X 

   3 Nuria Alonso** Support 

  
X 

   
4 

Kathy Anderson*, 
** Support 

 
X X 

   
5 

Seraphina 
Bossen** Support 

   
X 

  6 Raylene Ewing*, ** Support 

   
X 

  7 Dr. Usha Gupta** Clinician 

   
X 

  8 Barbara Lanier Support X 
     9 Jan Leckikner Support X X 

    10 Jenna Lindberg Support 

    
X 

 
11 

Michael Ring-
Martinez** Support X X 

    12 Molly McCarthy** Support 

    
X 

 
13 

Maria Pilar Alonso 
Nunez** Support 

  
X 

   14 Julie Novaes** Support X 
     15 Carolyn Theissen* Support 

    
X 

 16 Amelia Ward* Support 

 
X X 

   17 Molly Walzer** Support 

  
X 

   
18 

Sallie Harrison 
Weissinger* Support 

  
X 

   

 
Sub Total 

 
4 4 7 4 4 23 

 
Total 

 
11 9 15 15 11 61 

 
Note: The 44 volunteers on this project provided 61 weeks of service to the project.   The 23 Rotary sponsored VTT members 
provided  36 of those weeks of service.  
All volunteers are listed in this report because each was essential to the success of the project.  Rotary Rules Conflicted with 
Project Requirements. 
* Indicates Rotarian - 7 Rotarians participated, 1 of which was approved in the grant.  
** Indicates First Time Volunteer - 22 members of the team participated as a volunteer in a medical project outside of their 
home country for the first-time on this project.  10 of the first-time members were sponsored by the grant.  
 

    
Volunteers Outside Clinic in Kukrahill Volunteers Taking a Break in Tortuguero 
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PROJECT BUDGET: 
 

Income 

Description 
 

Amount Actual 
District 
Designated Funds 

 
 $        30,000.00   $            30,000.00  

Club 
Contributions 

 
 $           3,583.33   $              3,583.33  

Volunteer 
Participation Fees 

 
 $        17,774.67   $            14,500.00  

World Fund 
Match 

 
 $        31,792.00   $            31,792.00  

Total  $        83,150.00   $            79,875.33  

 Expenses 

Description Supplier Category Budget in USD Actual 

Medical Supplies 
US and Local 
Suppliers Medical Supplies  $           4,100.00   $              7,194.97  

Cryotherapy 
Machine & Tips U. S. Suppliers 

Cryotherapy Machine & 
Tips  $           4,946.00   $              6,053.00  

Large cryogas 
tank 

US and Local 
Suppliers Large cryogas tank  $               750.00   $                 962.41  

Pathology Local Supplier Pathology  $                          -     $                              -    

Instruments U. S. Suppliers Instruments  $           4,831.00   $              9,376.23  
Educational 
Materials 

US and Local 
Suppliers Educational Materials  $           2,060.00   $              2,654.72  

Project 
Management PINCC Project Management  $           8,800.00   $              8,800.00  
Monitoring and 
Evaluation PINCC 

Monitoring and 
Evaluation  $           4,500.00   $              1,425.00  

Contingency 
Rotary Club of 
Woodland Contingency  $           5,013.00   $              3,845.14  

Air Transportation 
Rotary 
International Air Transportation  $        32,600.00   $            23,977.12  

Ground 
Transportation, 
Lodging, Meals Local Businesses 

Ground Transportation, 
Lodging, Meals  $        15,550.00   $            15,586.74  

   
 $        83,150.00   $            79,875.33  

   
  

  
Balance $0.00 $0.00 
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PROJECT ACTIVITIES: 
 

Activity Description Status Completion 
Date 

Planning 

Pre project research and planning started in April 2014 
and was completed when the project proposal was 
submitted and approved by District 5160. This planning 
occurred mostly in California and included university 
professors, medical doctors, Rotarians, non-medical 
clinic staff, and representatives of the Cooperating 
Organization. 

Complete 22/12/2015 

Planning 

Planning for the first VTT in June 2015 began in 
October 2014 with the recruitment of VTT members 
and ended when the VTT departed to Nicaragua. This 
activity took place in Northern California and involved 
Rotarian committee members, Cooperating 
Organization, and medical personnel. 

Complete 01/06/2015 

Travel 

Initial meeting in Nicaragua between Host Sponsor and 
International Sponsor - no expense to the project. This 
meeting occurred in Managua, Nicaragua at a Project 
Faire and involved Leon and Woodland Rotarians. 

Complete 31/01/2015 

Travel 

VTT 1 traveled to Nicaragua and worked in three 
communities. This VTT worked in Leon, Tortuguero, 
and Kukrahill, Nicaragua. The participants included 
both VTT members and other volunteers. 

Complete 23/06/2015 

Planning 

Post VTT 1 meeting between Host and International 
Sponsors to evaluate progress and plan for VTT 2 was 
conducted in Nicaragua at no cost to the project. This 
meeting took place in Leon, Nicaragua and involved 
Leon Rotarians, local District leadership, Karl Diekman, 
and a member of the Cadre, Cecil Padilla. 

Complete 06/08/2015 

Training 
VTT1 conducted training in Leon, Kukrahill, and 
Tortuguero, Nicaragua - see Training and Education 
Report for details. 

Complete 27/06/2015 

Equipment/supply 
purchase 

This project included the purchase of equipment and 
supplies for examinations, treatment, and education. 
Those purchases are documented in the financial 
information and attachments.  

Complete 19/09/2016 

Travel 
VTT 2 traveled to Nicaragua to conduct training in Leon 
and Tortuguero, Nicaragua - see Training and 
Education Report for details. 

Complete 23/01/2016 

Community Outreach 

Prior to the arrival of both VTTs at the clinics a 
recruitment was conducted by the clinics so that an 
adequate number of patients could be seen.  The 
recruitment was conducted by local clinic staff and 
other healthcare workers in Nicaragua. 

Complete 01/01/2016 
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Activity Description Status Completion 
Date 

Publicity 

During VTT 2 the project team was interviewed by 
national and local television stations. MENSA, the 
national healthcare office, also published interviews. 
The reporters interviewed VTT members, local clinic 
staff, and patients. 

Complete 15/01/2016 

Monitoring/evaluation 

A local healthcare worker contracted by PINCC (Jenny 
Williams) conducted a mid-project review for the 
project on our behalf. She visited each clinic and 
provided a summary report. Her report will be in 
component in the Monitoring and Evaluation Report. 

Complete 16/11/2015 

Monitoring/evaluation 
Throughout the project the VTT Leaders and Project 
Manager recorded the results. The monitoring and 
Evaluation Report is submitted with the Final Report. 

Complete 01/09/2016 

Planning 

Because of the long time between application and 
implementation of VTT 2, a new recruitment was 
conducted to replace lost members and fill vacant 
slots. This activity took place in Northern California and 
involved Rotarian committee members, Cooperating 
Organization, and medical personnel. 

Complete 20/10/2015 

Training 
VTT 2 conducted training in Leon and Tortuguero, 
Nicaragua - See Training and Education Report for 
details. 

Complete 23/01/2016 
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MONITORING AND EVALUATION: 

Measure Measurement Option Data Collection Notes 

 
1. Total number of 
direct beneficiaries 

 
Direct observations 
Reports 

 
There two constituent groups: 
 
1. Number of patients examined by location 
 
2. Number of attendees in education 

sessions by location 

Result : The following table illustrates the number of patients seen by location and the resulting 

treatments (constituent group 1): 

Table 1 - Patient Activity Report Rotary Global Grant GG1528609 

 

Clinic Weeks 

Total 
Examination/Treatment 

Week 1 Week 2 Week 3 Week 4 Week 5 

Tortuguero Kukrahill Leon Leon Tortuguero 

Patients Examined 142 197 167 251 168 925 

Biopsy 4 4 3 28 6 45 

PAP Smears 24 38 7 25 168 262 

Cryo Therapy 1 4 17 12 6 40 

LEEP  0 0 7 3 3 13 

For each constituent group the number of educational sessions were similar.  Patients received 

education in group settings and in individual settings as illustrated by the two photographs below.  

Because education was a constant and continuous process conducted by most team members, there is 

not an accurate accounting.  Since the patient load at the clinics was significantly larger than the number 

of patients examined, the number trained exceeded  the number of patients. 

  
 
 
 
 

Group Education in Mantica Clinic, Leon Individual Education in Kukrahill 
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Measure Measurement Option Data Collection Notes 

2. Number of medical 
and health 
professionals trained 

Direct observation and 
reports 

There two constituent groups: 

1. Number of local health care workers 
trained by location 

 
2. Number of new volunteers available for 

future projects 
 

Result: The first table below illustrates the total number of trainees and the resulting certifications.  

Attached is a more detailed report. 

Table 2 - Summary of Trainee Results Rotary Global Grant GG1528609 

Totals: 

33 Trainees 

14 Certified for VIA 

5 Certified for Cryo Therapy 

1 Certified to assist in Cryo Therapy 

1 Certified to assist in LEEP procedures 

Note: Certified participants are also certified to teach 

   

The table below illustrates the total number of new volunteers available for future projects.   Attached is 

a more detailed report. 

Table 3 - Volunteer Activity Report Rotary Global Grant GG1528609 

The 44 volunteers on this project provided 62 weeks of service to the project.   The 23 Rotary 
sponsored VTT members provided 35 of those weeks of service.  

Rotarian - 7 Rotarian's participated, 1 was approved in the grant.  

First Time Volunteer - 22 members of the team participated as volunteers in a medical project 
outside of their home country for the first time on this project.  10 of the first time members 

Classroom Session in Tortuguero 

Students Practicing What They Learned 
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were sponsored by the grant.  

     

Measure Measurement Option Data Collection Notes 

3. Number of 
individuals reporting 
better quality of health 
care services 
 

Survey Survey all patients post examination/treatment 
 

 
Result: Patient Exit Interview Questions and Results  

The results of patient exit interviews were less than satisfactory for a number of reasons Including:  

1) in many instances the patients were not educated, thus communications were occasionally difficult;  

2) staffing was not adequate to absorb the extra work of post examinations surveys;  

3) patients often had significant distances to travel by foot, public transport, horse, or, boat and they 

were frequently rushed.  

The following information is representative of the exit interviews. 

Exit interviews for Leon and Tortuguero (Nicaragua) January 2016 

 

1. May I see your Patient Take Away Slip (which shows the results of her VIA exam, name of the provider 
who did the exam and when she should return)? 
 
2. If the patient did not receive the paper, we track it down. 
 
3. If she did receive the Take Away Slip, we continue: 
 
Asking “May I see it?”  If she says yes, which 100% of the women do (how could they refuse this 
foreigner), we continue: 
 
A. “How did the PINCC team treat you?”  (A prompt may be needed: “Were they kind, polite?” 

Project Volunteers 
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B. “Did you understand what the doctors and nurses told you?” 
 
C. “Did they answer all your questions?” 
 
D. “Do you know when to return to the clinic for follow-up?” 
 
E. “Would you encourage other women to come in for this screening?” 
 

Results: 
 
Leon, Twenty-five women interviewed January 2016 
 
1. Twenty-four of twenty-five women had the Patient Take Away Slip.  We located it for the one patient 
who was missing one.  
 
3.    A.  100% of the women report they were treated well by the PINCC volunteers. 
 
       B.  Two women were unclear about the results of their exam.  “Do I have to come back for the 
results (like for a Pap smear)?” Answer: No, your exam was normal today, you just need to return in two 
years to have it repeated.   
 
       C. 100% of the women reported that their questions were answered. 
 
       D.  All the women knew they needed to come back regularly to have the test routinely repeated.  
There was some confusion about what the interval was:  One year? Two years?  Six months?   
 
       E.  All the patients said they would encourage other women to come in for screening. 
 
Tortuguero, Twenty women interviewed January 2016 
 
1. Nineteen of the women had the Patient Take Away Slip.  We had to make a new one for one woman. 
 
3.  A. 100% of the women report they were treated well by the PINCC volunteers. 
 
      B. Three women were VERY confused about what had been done to them.  Two of them were 
returned to their providers to get things straightened out. One woman was well known to the clinic and 
has severe mental health issues. It would be unrealistic for her to understand the VIA exam.  The doctors 
and nurses keep a close eye on her and will continue to do so. 

      C.  Seventeen of the patients reported that they had their questions answered.  The same three 
women above did not.  Two of them were from very rural areas, and they were so nervous that I would 
guess they had been unable to formulate a question.  The third patient was mentally ill and poorly 
oriented to place and time.  

     D. This is generally an illiterate community that lives mostly without calendars and clocks.  Many 
women did not know how old they were.  In that sense our take away slip was irrelevant for the women 
themselves but would be useful if they show it to someone in follow-up care.  The majority of the 
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women reported that they should come back for the screening again in a year, which is the routine in 
Nicaragua. 

    E.  The majority of the women were happy to have received immediate results and would recommend 
the vinegar test (VIA)Those who needed to come back for Pap results were worried that they would not 
receive the results (yet again).  

Measure Measurement Option Data Collection Notes 

4. Number of recipients 
of disease prevention 
intervention 
 

 
Direct observation and 
reports 

  
Number of patients examined and number of 
patients having procedures done.   

Result: Please refer to Table 1 

Measure Measurement Option Data Collection Notes 

5. Number of benefiting 
health facilities 

 

 
Grant records and 
reports 

 
Report work site location of each trainee. 

Result: Please see the Training and Education Report  for the details.   

Measure Measurement Option Data Collection Notes 

6. Number of health-
focused events 

 
Grant records and 
reports.  
PINCC Interim site 
report  
 

 
Report when the screening happens when PINCC is 
not there. Special day and/or place in the clinic?  
Available every clinic, at every visit? 

 
Result:  Jenny Williams Interim Site Report  Summary November 2015 

Kukrahill 

Cucra Hill (alternative spelling) se realizaron  97 IVAA,  crióterapia 1, y una sospechosa de cáncer 

referida a Bluefields .   Dificultades conseguir ácido acético 

De los recursos  capacitados solo Selmira y Liseth están haciendo IVAA, pero con muchas ganas  de 

seguir ayudando a las mujeres.     

They have done 97 VIA and one cryotherapy since June 2015.  One suspected case of cervical cancer was 

referred to Bluefields.  They have had difficulty obtaining Acetic Acid 5%.  Two trainees, Selmira and 

Liseth, are the backbone of the VIA  and cervical cancer prevention program, and they are very 

dedicated to making the program a success.    

Tortuguero  
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Tortuguero   Se hizo una reunión con la Directora, Dra. Violeta Torrez y las enfermeras y médicos en 

formación donde se reviso cuaderno y se explica la importancia de tener las pacientes para enero 

porque así garantizamos una buena 

Práctica y la certificación . Hicieron un total de  119 IVAA,  6 positivo y un caso de cáncer  (estar en 

tratamiento).  Igual dificultad con ácido acético.      

I met with the Medical Director, Dr. Violeta Torrez, and all of the doctors and nurses who are being 

trained by PINCC.  I reviewed their notebooks.   They have done a total of 119 VIA with 6 positive cases 

and one suspected cervical cancer who has been referred for treatment and follow-up.  They have had 

difficulty obtaining 5% acetic acid.    I emphasized the importance of screening now before PINCC’s 

return visit so that they have enough cases for a good training week.  

Laguna de Perlas 

Laguna de Perlas    IVAA realzadas1540 de las cuales 6 positivas,  4 bajo grado y 2 alto grado.  Todas las 

muchas capacitadas están realizando IVAA .Siempre tienen el apoyo del alcalde con el gas, la dificultad 

es también el ácido acético.  

In the past six months they have done 1540 VIAs with 6 positive results, 4 low grade lesions and 2 high 

grade lesions.  All of the PINCC trained clinicians are doing VIA, and they are receiving financial support 

from the Mayor’s office.  They are also having difficulty obtaining 5% acetic acid.   

EQUIPMENT AND SUPPLIES:  

The equipment and supplies represented in this section represents items purchased by the grant and 
other sources. 

Equipment: 

Tortuguero, Centro de Salud Miguel Angel Plazaola - June 6-13, 2015 
 
Kukrahill, Centro de Salud Milton Rocha Espinoza - June 13-20, 2015 
MedGyn Cryotherapy System- Serial number 12977—with 2 large tips GT 2507, SN 10653, and 
SN 10657  , 1 small tip GT-1905, SN 12980, 3 O-rings and 1 DVD 

              

Asociacion Mary Barreda, Leon - June 22-26, 2015 

Equipment and Supplies Donated by the Project 



 AAA   GGGlllooobbbaaalll    GGGrrraaannnttt   PPPrrrooojjjeeecccttt  16 

Med-Gyn Cryogun: SN12976, 2 large tips (GT2507)SN10654, 10658, and 1 small tip 
(GT1905)SN12981, 3 O-rings and DVD. 

Leon,  Centro de Salud Mántica Berrios - January 9-16, 2016 
Six MedGyn Cryotherapy Systems complete with three tips (two large, GT 2507 and one small, 

GT1905) and three filters,  Cryotherapy ,mkSN 13654, 13656,  13657, 13659, 412282, The six 

cryotherapy systems will be placed in: 1. El Sauce. 2. Malpaisillo. 3. La Paz Centro 4. Centro de 

Salud Perla Maria Norori (Leon) 5. Centro de Salud Sutiaba (Leon) and 6. HEODRA (Leon).   All of 

these centers are run by the Ministry of Health and  have PINCC certified clinicians waiting for 

the cryoguns.  They also represent good geographical coverage of the Department of Leon.    

Cooper-Surgical LEEP System 1000 Manufactured June 2014, Serial Number 1406F7571, LEEP 
ball electrodes, LEEP electrodes of various sizes (order number 2008, 1010, 1507). LEEP Handles, 
LEEP Patient Return Pads,  LEEP speculums. insulated tenaculum and side-wall retractor, 2 
needle extenders. 

Tortuguero,  Centro de Salud Miguel Angel Plazaola - January 16-23, 2016 

Leon,  the Leon Ministry of Health Pathology Department - September 2016 (additional 
equipment authorization) 
2 Flotador De Tejdos;  Microscopio binocular Olympus CX31,4 Objecto; Rotary Microtomoequipo 
De Corte Moderno; Cuchillas P/Microtomo Lecia #818A/#819A.  

     

In addition Dr. Albors Alali donated one high power microscope 

Supplies: 

Tortuguero, Centro de Salud Miguel Angel Plazaola - June 6-13, 2015 
five headlamps, 2 Black Diamond Icon  and 3 Black Diamond Spot, one endocervical speculum, 
one titanium biopsy instrument. About 40 cytobrushes.   
 
Kukrahill, Centro de Salud Milton Rocha Espinoza -June 13-20, 2015 
3 large Graves Speculums, 1 large Pederson speculum, 1 medium Pederson speculum,  half 
bottle of Monsel's solution, small flask of Lugol's solution 
 
Leon,  Asociacion Mary Barreda, - June 22-26, 2015 
22 LEEP pt return pads, 16 disposable smoke evacuator tubes, 1 LEEP speculum, 52LEEP Loops: 
1.0x1.0cm-18, 3cm-9, 1.5cmx0.7cm-8, 21 Spinal needles,2.0cmx0.8cm-25; 21 Spinal needles, 4 
Vials Lidocaine, one coated vaginal retractor, one coated tenaculum 

Equipment Donated by the Project 
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3 Biopsy tools, 3 Ring Forceps, 2 Endocervical curette, 1 Large scissors, 1 Tenaculum  2Needle 

drivers, 1 metal vaginal retractor, 16 Specula, 53 Tongue depressors,  24 Biopsy bottles, 2 Hand 

Sanitizers, 46 Syringes (10cc),  12 Endometrial samplers, 310 Ayres plastic  Pap spatulas, 220 

Small Swabs, 40 Large Swabs,  1 Box Small Gloves (100),  5 bags cotton balls, 100 Alcohol Prep 

Pads, 1 box Sanitary Napkins, 2 tubes Lubricant, 6 Manuals on Cervical Cancer, ,  20 

Cytobrushes,   7 individual gauze packets, 1 Bottle Monsel's, 1 bag of unwrapped gauzes,   

Leon, Centro de Salud Mántica Berrios - January 9-16, 2016 
one box of Lugol's solution 12 bottles of 8ml/each. 12 headlamps, 12 mini-Tischler Titanium 
Punch Biopsy instruments, 2 boxes microsocpe slides, 30 endometrial pipelles, 4 endocervical 

Tortuguero,  Centro de Salud Miguel Angel Plazaola - January 16-23, 2016 
One mini-Tischler punch biopsy instrument (Titanium), three ring forceps, one tenaculum, one 

endocervical speculum, nine specula of various sizes, eight headlamps. 

Educational Material:  

Tortuguero, Centro de Salud Miguel Angel Plazaola - June 6-13, 2015 
4  Mini-flip books 

Kukrahill, Centro de Salud Milton Rocha Espinoza - June 13-20, 2015 
3 mini-flipbooks 

 Leon,  Asociacion Mary Barreda, - June 22-26, 2015 
1 Portfolio Cervical Cancer 

Leon, Centro de Salud Mántica Berrios - January 9-16, 2016 
20 mini flipbooks 

Tortuguero,  Centro de Salud Miguel Angel Plazaola January 16-23, 2016 
Ten mini-Flip books. 

PROJECT OUTCOMES:   
 

 We expected to train and certify clinicians in the procedures needed to identify and treat the 
virus that can cause cervical cancer, and we did. 

 We did expect to equip clinics for the purpose of examining for and treating the conditions that 
can lead to cervical cancer, and we did. 

 We expected to attract and develop volunteers to participate in this project and others, and we 
did. 

 We did not expect that this project to lead to Health Education and Wellness Rotarian Action 
Group (HEWRAG) involvement with the Cervical Cancer Action: A Global Coalition to STOP 
Cervical Cancer, but it did. 

 We did expect to see further collaboration between Rotary and PINCC, and we did. 
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PROJECT COMPLETION:  This project was completed when the Rotary Club of Leon completed final 
equipment purchase and returned unused funds to the project account on September 1, 2016, and the 
unused funds from the project were returned to The Rotary Foundation on September 19, 2016!!!!!!!!! 
 
 
 
 

 


