REPORDFGG1528609 CERVIGAANCER PREVENTIOR NICARAGUA

WHYTHISPROJECTN 2014 when two Woodland, California physicians visited Nicaragua, they asked a
guestion when they were in group settings. "Do youknow of a family member or close friend that has
been affected by cervical cancer disedséfse doctors observed that nearly every person they talked
to indicated yes, often by telling of a premature death of a family member or friend. Based on the
experience of the Oncologist on the team, he believes that within this generation that trend can begin to
be reversed with proper examinations, early intervention, and education.

Q.uB ANDISTRICPARTNERS This project is a Rotary Global Grant Vocational Training Team (VTT) project
sponsored by the Rotary Club of Woodland, California, USA (International club) and the Rotary Club of
Leon, Nicaragua (Host club). Providing financial support for the project are The Rotary Foundation and
Rotary District 5160, along with the Rotary Clubs of Woodland, Woodland Sunrise, Woodland Luna Vista,
Davis, Davis Sunrise, Davis Sunset, and Danville, all in District 5160 Northern California.

PARTNERORGANIZATIONSThe non-Rotary partner (Cooperating Organization) for the project was
Prevention International: No Cervical Cancer (PINCC).
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PrROJECIOCATIORE): This project benefited residents in underserved communities in two regions of
Nicaragua: The RAAS (southern Caribbean coastal communities of Tortuguero and Kukra Hill) and Leon
District. Significant preparatory work occurred in Berkeley, California.

§ Alabama ; - : :

B o : b Maps of Project Locations |

Louisiana i
\\/’Aﬁtosnaig" Houzton ———

Florida

Monieriey> Gulfof
A Mexico
Mexico Hayana
Guadglajara Cuba 5
Dominican T A
O y e & -eig
Mexico ogRepubhc o AR D
City =it Port-au-Prince +Fio Blanco i

Matagaipa® .~ ¥R
wyst Nicaragua
B

Guatemala

Gualem‘alao/,”"n Canst;gean
“Nicaragua
Q Mgra’c'caibo ca’%‘
Costa Rica )
J Panama 5 \
s\ Vers
80%015 ( Costa Rica Chirrgs AL

i’ Colombia >\ s ‘ 10

PrOJECDESCRIPTIONThis Cervical Cancer Preventiproject was designed to achieve three distinct
outcomes; 1) to design the project in a way that provided an opportunity for women in underserved
communities to be examined for lesions caused by the HPV Virus that can ultimately lead to cervical
cancer and to be treated for those lesions; 2) to provide for the training and certification of local
clinicians in those same communities to be able to perform the examinations and treatments as well as
train other clinicians; 3) to provide the equipment necessary to conduct the examinations and
treatments at five rural clinics.
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http://preventingcervicalcancer.org/

This project was conducted during two trips to Nicaragua over a period of five weeks: three weeks in
June 2015 and two weeks in January 2016. A total of 44 volunteers on this project provided 61 weeks of
service. The 23 Rotary sponsored VTT members provided 36 of those weeks of service. The Rotary Club
of Leon and PINCC representatives conducted support activities such as planning, evaluation, and
equipment distribution before, during, and after the VTT visits.

Significant preparation by way of training team members and preparing equipment and supplies took
place over several weeks in Berkeley California. Our cooperating organization PINCC provided all of the
training and support needed to prepare for and complete the project.
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SPECIAORCUMSTANCES ARBQUIREMENTS OF TRRDJECTIN order to provide the reader a better
understanding of this grant project report, those items that add clarification or answer specific grant
requirements are in this section.

Contingencies requiretbr grant closure:

a) Receiving supporting documents for the use of the contingency fund (US$6,000) - Response
the use of contingency funds are attributed to the return to TRF of unused funds in the amount
of $3,845.14 documented in Check 1051* and the remainder a portion of equipment purchases
documented in Check WT1a*.

b) Details on the use of the management expenses (US$8,800) - Response this expense is
documented in Check 1025* $5,280 and Check 1049* $3,520. It is noteworthy that this amount
exceeds the 10% allowed for project management based on the final project budget. In our
original budget this expense was planned for 9% which was under the 10% cap. During the
grant approval process our budget was reduced but because we were required to provide our
fully executed agreement (Cooperating Organization MOU) before the grant was submitted we
had already made the obligation. This resulted in the project management fee of 10.5% of the
project budget.

Checks noted with an (*) can be found in the documents submitted.
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PROJECBENEFICIARIES

Clinic Weeks
. Week 1 Week 2 Week3 Week4 Weekb5
Examination/Treatment ; Total
Tortuguero  Kukrahill Leon Leon  Tortuguero
Patients Examined 142 197 167 251 168 925
Biopsy 4 4 3 28 6 45
PAP Smears 24 38 7 25 168 262
Cryo Therapy 1 4 17 12 6 40
LEEP 0 0 7 3 3 13

Summaryof Trainee Results Rotary Global Grant GG1528609
Totals:

33 Trainees

14 Certified for VIA

5 Certified for Cryo Therapy

1 Certified to assist in Cryo Therapy

1 Certified to assist in LEEP procedures

Note: Certified participants are also certified to teach

Student Learning How to Wear Headlamp

Students Learning Cryotherapy and LEEP
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VOLUNTEERARTICIPATION

Volunteer
Name

VTT Members

9
10
11
12
13

14
15
16
17
18
19
20

21
22
23

24

Carol Cruickshank
Karl Diekman*

Dr. Virginia Hanson
Dr. llana Addis
Pratima Gupta

Dr. Art Levit

Dr. Albors Alali **
Dr. Barbara
Bannan**

Dr Ingrid Bossen**
Cheryl Brown
Anne Daily

Sarah Dorsey

Trui Drake**
Gay Patterson-
Duncan**

Lyell Fox

Rachel Gallegos**
Carol Haubach
Linda Jenkins

Dr. Carol Kimball**

Dr. Sharry Kreitlow
Dr. Betsy
McCarthy**

Mary Naranjo**

Madeline Todel**
Dr. Eduardo
Zapata**

Sub Total

Role

Program Director
/ VTT Leader
Weeks 1 thru 3
VTT Leader
Weeks 4 and 5
Medical Director
Week 1 and 2
Medical Director
Week 3

Medical Director
Week 4

Medical Director
Week 5

Clinician

Clinician
Clinician
Clinician
Clinician
Clinician
Clinician

Clinician
Clinician
Clinician
Clinician
Clinician
Clinician
Clinician
Clinician
Clinician
Clinician

Clinician

Volunteer Authorized for the VTT but not Funded

1
2

Dr. Carolina Chen
Hsuan-Chih**

Dr. Jay Achanta
SubTotal

The
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Foundation

Clinician

Clinician

Clinic Weeks
Week 1 Week 2 Week3 Week4 Week5  Total
Tortuguero Kukrahill Leon Leon  Tortuguero
X X X X X
X X
X X
X
X
X X
X X
X
X X
X
X X
X X
X
X
X
X
X
X
X
X
X
X
X X
7 5 7 10 7 36
X
0 0 1 1 0 2
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Volunteers Not Supported by Rotary

Cooperating
Organization
Executive
Angela Mason* Director/ Support X X
2 PriyaAchanta Support X
Nuria Alonso** Support X
Kathy Anderson*,
4 ** Support X X
Seraphina
5 Bossen** Support X
6 Raylene Ewing*, **  Support X
7  Dr.UshaGupta**  Clinician X
8 Barbara Lanier Support X
9  Jan Leckikner Support X X
10 Jenna Lindberg Support X
Michael Ring-
11 Martinez** Support X X
12 Molly McCarthy**  Support X
Maria Pilar Alonso
13 Nunez** Support X
14  Julie Novaes** Support X
15 Carolyn Theissen*  Support X
16 Amelia Ward* Support X X
17  Molly Walzer** Support X
Sallie Harrison
18 Weissinger* Support
Sub Total 4 4 7 4 4 23
Total 11 9 15 15 11 61

Note: The 44 voluteers on this project providegil weeks of service to the project. The 23 Rotary sponsored VTT members

provided 36 of those weeks of service

All volunteers are listed in thisport because each was essential to the success of the project. Rotary Rules Conflicted with

Project Requirements

* Indicates Rotarian 7 Rotarians participated, 1 of which was approved in the grant.
** Indicates First Time VolunteeR2 members oftte team participated as a volunteer in a medical project outside of their
home country for the firstime on this project. 10 of the firtitne members were sponsored by the grant.

<>

Volunteers Outside Clinic in Kukrahill
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Volunteers Taking a Break in Tortuguero
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PROJECBUDGET

Description
District
Designated Funds
Club
Contributions
Volunteer
Participation Fees
World Fund
Match

Description

Medical Supplies
Cryotherapy
Machine & Tips
Large cryogas
tank

Pathology

Instruments
Educational
Materials
Project
Management
Monitoring and
Evaluation

Contingency

Air Transportation
Ground
Transportation,
Lodging, Meals

The

Rotary

Foundation

Total

Supplier
US and Local
Suppliers

U. S. Suppliers
US and Local
Suppliers
Local Supplier
U. S. Suppliers
US and Local
Suppliers

PINCC

PINCC

Rotary Club of
Woodland
Rotary
International

Local Businesses

Income

Expenses

Category
Medical Supplies
Cryotherapy Machine &
Tips

Large cryogas tank
Pathology
Instruments

Educational Materials
Project Management
Monitoring and
Evaluation
Contingency

Air Transportation

Ground Transportation,
Lodging, Meals

Balance

A Global Grani: Projeck 7

Amount Actual

$ 30,000.00 $ 30,000.00

$ 3,583.33 $ 3,583.33

$  17,774.67 $ 14,500.00

$ 31,792.00 $ 31,792.00

$ 83,150.00 $ 79,875.33

Budget in USD Actual

$ 4,100.00 $ 7,194.97

$ 4,946.00 $ 6,053.00

$ 750.00 $ 962.41

$ - 3 -
$ 4,831.00 $ 9,376.23

$ 2,060.00 $ 2,654.72

$ 8,800.00 $ 8,800.00

$ 4,500.00 $ 1,425.00

$ 5,013.00 $ 3,845.14

$ 32,600.00 $ 23,977.12

$ 15,550.00 $ 15,586.74

$  83,150.00 $ 79,875.33

$0.00 $0.00



PROJECACTIVITIES

Activity

Planning

Planning

Travel

Travel

Planning

Training

Equipment/supply
purchase

Travel

Community Outreach

The

Rotary

Foundation

Description Status

Pre project research and planning started in April 2014

and was completed when the project proposal was

submitted and approved by District 5160. This planning

occurred mostly in California and included university ~ Complete
professors, medical doctors, Rotarians, non-medical

clinic staff, and representatives of the Cooperating

Organization.

Planning for the first VTT in June 2015 began in
October 2014 with the recruitment of VTT members
and ended when the VTT departed to Nicaragua. This
activity took place in Northern California and involved
Rotarian committee members, Cooperating
Organization, and medical personnel.

Initial meeting in Nicaragua between Host Sponsor and
International Sponsor - no expense to the projeckhis
meeting occurred in Managua, Nicaragua at a Project
Faire and involved Leon and Woodland Rotarians.

VTT 1 traveled to Nicaragua and worked in three
communities. This VTT worked in Leon, Tortuguero,
and Kukrahill, Nicaragua. The participants included
both VTT members and other volunteers.

Post VTT 1 meeting between Host and International
Sponsors to evaluate progress and plan for VTT 2 was
conducted in Nicaragua at no cost to the projectThis
meeting took place in Leon, Nicaragua and involved
Leon Rotarians, local District leadership, Karl Diekman,
and a member of the Cadre, Cecil Padilla.

VTT1 conducted training in Leon, Kukrahill, and
Tortuguero, Nicaragua - see Training and Education Complete
Report for details.

This project included the purchase of equipment and
supplies for examinations, treatment, and education.
Those purchases are documented in the financial
information and attachments.

VTT 2 traveled to Nicaragua to conduct training in Leon
and Tortuguero, Nicaragua - see Training and Complete
Education Report for details.

Prior to the arrival of both VTTs at the clinics a

recruitment was conducted by the clinics so that an

adequate number of patients could be seen. The Complete
recruitment was conducted by local clinic staff and

other healthcare workers in Nicaragua.

Complete

Complete

Complete

Complete

Complete
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Completion
Date

22/12/2015

01/06/2015

31/01/2015

23/06/2015

06/08/2015

27/06/2015

19/09/2016

23/01/2016

01/01/2016



Activity Description Status Completion
Date

During VTT 2 the project team was interviewed by
national and local television stations. MENSA, the
Publicity national healthcare office, also published interviews.  Complete 15/01/2016
The reporters interviewed VTT members, local clinic
staff, and patients.

A local healthcare worker contracted by PINCC (Jenny
Williams) conducted a mid-project review for the
Monitoring/evaluation project on our behalf. She visited each clinic and Complete 16/11/2015
provided a summary report. Her report will be in
component in the Monitoring and Evaluation Report.

Throughout the project the VTT Leaders and Project
Monitoring/evaluation Manager recorded the results. The monitoring and Complete 01/09/2016
Evaluation Report is submitted with the Final Report.

Because of the long time between application and
implementation of VTT 2, a new recruitment was
conducted to replace lost members and fill vacant

Planning slots. This activity took place in Northern California and Complete  20/10/2015
involved Rotarian committee members, Cooperating
Organization, and medical personnel.
VTT 2 conducted training in Leon and Tortuguero,

Training Nicaragua - See Training and Education Report for Complete 23/01/2016
details.

The
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MONITORING ANBVALUATION

Measure Measurement Option Data Collection Notes
1. Total number of Direct observations There two constituent groups:
direct beneficiaries Reports
1. Number of patients examined by location
2. Number of attendees in education
sessions by location

Result :The following table illustrates the number of patients seen by location and the resulting
treatments (constituent group 1):

Table 1- Patient Activity Report Rotary Global Grant GG1528609

Clinic Weeks
o Week1  Week?2 Week3 Week4 Week5 Total
Examination/Treatment :
Tortuguero Kukrahill  Leon Leon Tortuguero
Patients Examined 142 197 167 251 168 925
Biopsy 4 4 3 28 6 45
PAP Smears 24 38 7 25 168 262
Cryo Therapy 1 4 17 12 6 40
LEEP 0 0 7 3 3 13

For each constituent group the number of educational sessions were similar. Patients received
education in group settings and in individual settings as illustrated by the two photographs below.
Because education was a constant and continuous process conducted by most team members, there is
not an accurate accounting. Since the patient load at the clinics was significantly larger than the number
of patients examined, the number trained exceeded the number of patients.

Group Education in Mantic&linig Leon Individual Education inKukrahill

The
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Measure Measurement Option Data Collection Notes

2. Number of medical | Direct observation and | There two constituent groups:
and health reports
professionals trained 1. Number of local health care workers
trained by location

2. Number of new volunteers available for
future projects

Result:The first table below illustrates the total number of trainees and the resulting certifications.
Attached is a more detailed report.

Table 2- Summary of Trainee Results Rotary Global Grant GG1528609
Totals:

33 Trainees

14 Certified for VIA

5 Certified for Cryo Therapy

1 Certified to assist in Cryo Therapy

1 Certified to assist in LEEP procedures

Note: Certified participants are also certified to teach

Students Practicing What They Learned

The table below illustrates the total number of new volunteers available for future projects. Attached is
a more detailed report.

Table 3- Volunteer Activity Report Rotary Global Grant GG1528609

The 44 volunteers on this project provided 62 weeks of service to the project. The 23 Rotary
sponsored VTT members provided 35 of those weeks of service.

Rotarian- 7 Rotarian'garticipated, 1 was approved in the grant.

First Time Volunteer 22 membes of the tem participated awolunteesin a medical project
outside of their home country for the first time on this project. 10 of the first time membel
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were sponsored by the grant.

Project Volunteers

Measure Measurement Option Data Collection Notes

3. Number of Survey Survey all patients post examination/treatment
individuals reporting
better quality of health
care services

Result: Patient Exit Interview Questions and Results
The results of patient exit interviews were less than satisfactory for a number of reasons Including:

1) in many instances the patients were not educated, thus communications were occasionally difficult;
2) staffing was not adequate to absorb the extra work of post examinations surveys;

3) patients often had significant distances to travel by foot, public transport, horse, or, boat and they
were frequently rushed.

The following information is representative of the exit interviews.

Exit interviewsfor Leon and Tortuguero (Nicaragua) January 2016

1. May | see your Patient Take Away Slip (which shows the results of her VIA exam, name of the provider
who did the exam and when she should return)?

2. If the patient did not receive the paper, we track it down.
3. If she did receive the Take Away Slip, we continue:

lalAy3a dGalbe& L &aSS AlKE LT &4KS alFe&da &8Saszs gKAOK wmn
foreigner), we continue:

l'® a1l 26 RAR GKS tLb// GSFEY OGNBIFG BRYAKE LI A LBRY LI
The
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. ® G5AR 82dz dzy RSNEGIYR 6KFiG GKS R20G2NE FyR ydNES

] @ G5AR (GKS& Fy&aeSNIFft &2dN) [dSaiAz2yaKs

(p))
O

50 52 &2dz (Y26 6KSYy (2dzlNK0 dzNy (2 G K fAYAO F2NJ

9d q22dA R @2dz SyO02dzN» 3S 20KSNJ 62YSy G2 02YS Ay T2
Reglts:
Leon, Twentyfive women interviewed January 2016

1. Twenty-four of twenty-five women had the Patient Take Away Slip. We located it for the one patient
who was missing one.

3. A. 100% of the women report they were treated well by the PINCC volunteers.

.o ¢tg2 62YSY 6SNB dzyOf SN | 62dzi GKS NBadzZ 6a 27
NBadzZ Gda o0ftA1S F2NI I tIF LI AaYSINLKE ! yawstyintv® > & 2 dzN.
years to have it repeated.

C. 100% of the women reported that their questions were answered.

D. All the women knew they needed to come back regularly to have the test routinely repeated.
There was some confusion about what the interval was: One year? Two years? Six months?

E. All the patients said they would encourage other women to come in for screening.
Tortuguero, Twenty women interviewed January 2016
1. Nineteen of the women had the Patient Take Away Slip. We had to make a new one for one woman.
3. A. 100% of the women report they were treated well by the PINCC volunteers.

B. Three women were VERY confused about what had been done to them. Two of them were
returned to their providers to get things straightened out. One woman was well known to the clinic and
has severe mental health issues. It would be unrealistic for her to understand the VIA exam. The doctors
and nurses keep a close eye on her and will continue to do so.

C. Seventeen of the patients reported that they had their questions answered. The same three
women above did not. Two of them were from very rural areas, and they were so nervous that | would
guess they had been unable to formulate a question. The third patient was mentally ill and poorly
oriented to place and time.

D. This is generally an illiterate community that lives mostly without calendars and clocks. Many
women did not know how old they were. In that sense our take away slip was irrelevant for the women
themselves but would be useful if they show it to someone in follow-up care. The majority of the

The
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women reported that they should come back for the screening again in a year, which is the routine in
Nicaragua.

E. The majority of the women were happy to have received immediate results and would recommend
the vinegar test (VIA)Those who needed to come back for Pap results were worried that they would not
receive the results (yet again).

Measure Measurement Option Data Collection Notes

4. Number ofrecipients | Direct observation and | Number of patients examined and number of
of disease prevention | reports patients having procedures done.
intervention

Result:Please refer to Table 1

Measure Measurement Option Data Collection Notes
5. Number ofbenefiting | Grant records and Report work site location of each trainee.
health facilities reports

Result:Please see the Training and Education Repdidr the details.

Measure Measurement Option Data Collection Notes
6. Number of health Grant records and Report when the screening happens when PINCC is
focusedevents reports. not there. Special day and/or place in the clinic?
PINCC Interim site Available every clinic, at every visit?
report

Result: Jenny Williams Interim Site Report Summary November 2015

Kukrabhill

Cucra Hill (alternative spelling) se realizaron 97 IVAA, cri6terapia 1, y una sospechosa de cancer
referida a Bluefields . Dificultades conseguir acido acético

De los recursos capacitados solo Selmiray Liseth estan haciendo IVAA, pero con muchas ganas de
seguir ayudando a las mujeres.

They have done 97 VIA and one cryotherapy since June 2015. One suspected case of cervical cancer was
referred to Bluefields. They have had difficulty obtaining Acetic Acid 5%. Two trainees, Selmira and
Liseth, are the backbone of the VIA and cervical cancer prevention program, and they are very
dedicated to making the program a success.

Tortuguero

The
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Tortuguero Se hizo una reunion con la Directora, Dra. Violeta Torrez y las enfermeras y médicos en
formacion donde se reviso cuaderno y se explica la importancia de tener las pacientes para enero
porgue asi garantizamos una buena

Préctica y la certificacion . Hicieron un total de 119 IVAA, 6 positivo y un caso de cancer (estar en
tratamiento). Igual dificultad con &cido acético.

I met with the Medical Director, Dr. Violeta Torrez, and all of the doctors and nurses who are being

trained by PINCC. | reviewed their notebooks. They have done a total of 119 VIA with 6 positive cases

and one suspected cervical cancer who has been referred for treatment and follow-up. They have had
RAFTFAOMzZ G1& 20GFAYAY3d p2 OSGAO | OARO® L SYLXKI &A
return visit so that they have enough cases for a good training week.

Laguna de Perlas

Laguna de Perlas IVAA realzadas1540 de las cuales 6 positivas, 4 bajo gradoy 2 alto grado. Todas las
muchas capacitadas estan realizando IVAA .Siempre tienen el apoyo del alcalde con el gas, la dificultad
es también el &cido acético.

In the past six months they have done 1540 VIAs with 6 positive results, 4 low grade lesions and 2 high
grade lesions. All of the PINCC trained clinicians are doing VIA, and they are receiving financial support
FNRY GKS alé&2Nna 2FFA0So ¢tKSe IINB fa2 KIFI@Ay3a RA

EQUIPMENT ANSUPPLIES

The equipment and supplies represented in this section represents items purchased by the grant and
other sources.

Equipment:
Tortuguerg Centro de Salud Miguel Angel Plazasldune 613, 2015
Kukrahill, Centro de Salud Milton Rocha Espinedane 1320, 2015

MedGyn Cryotherapy System- Serial number 12977t with 2 large tips GT 2507, SN 10653, and
SN 10657 , 1 small tip GT-1905, SN 12980, 3 O-rings and 1 DVD

Eauioment and Supbolies Donated bv the Proiect

Asociacion Mary Barreda, Leocrdune 2226, 2015
The
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Med-Gyn Cryogun: SN12976, 2 large tips (GT2507)SN10654, 10658, and 1 small tip
(GT1905)SN12981, 3 O-rings and DVD.

Leon Centro de Salud Méantica Berriegdanuary 916, 2016
Six MedGyn Cryotherapy Systems complete with three tips (two large, GT 2507 and one small,

GT1905) and three filters, Cryotherapy ,mkSN 13654, 13656, 13657, 13659, 412282, The six
cryotherapy systems will be placed in; 1. El Sauce. 2. Malpaisillo. 3. La Paz Centro 4. Centro de
Salud Perla Maria Norori (Leon) 5. Centro de Salud Sutiaba (Leon) and 6. HEODRA (Leon). All of
these centers are run by the Ministry of Health and have PINCC certified clinicians waiting for
the cryoguns. They also represent good geographical coverage of the Department of Leon.

Cooper-Surgical LEEP System 1000 Manufactured June 2014, Serial Number 1406F7571, LEEP
ball electrodes, LEEP electrodes of various sizes (order number 2008, 1010, 1507). LEEP Handles,
LEEP Patient Return Pads, LEEP speculums. insulated tenaculum and side-wall retractor, 2
needle extenders.

Tortuguero, Centro de Salud Miguel Angel Riala - January 1623, 2016

Leon the Leon Ministry of Health Pathology DepartmenSeptember 2016 (additional
equipment authorization)

2 Flotador De Tejdos; Microscopio binocular Olympus CX31,4 Objecto; Rotary Microtomoequipo
De Corte Moderno; Cuchillas P/Microtomo Lecia #818A/#819A.

In addition Dr. Albors Alali donated one high power microscope
Supplies:

Tortuguero, Centro de Salud Miguel Angel Plazaalane 613, 2015
five headlamps, 2 Black Diamond Icon and 3 Black Diamond Spot, one endocervical speculum,
one titanium biopsy instrument. About 40 cytobrushes.

Kukrahill, Centro de Salud Milton Rocha Espinehane 1320, 2015
3 large Graves Speculums, 1 large Pederson speculum, 1 medium Pederson speculum, half
bottle of Monsel's solution, small flask of Lugol's solution

Leon Asociacion Mary Barreda,June 2226, 2015
22 LEEP pt return pads, 16 disposable smoke evacuator tubes, 1 LEEP speculum, 52LEEP Loops:
1.0x1.0cm-18, 3cm-9, 1.5cmx0.7cm-8, 21 Spinal needles,2.0cmx0.8cm-25; 21 Spinal needles, 4
Vials Lidocaine, one coated vaginal retractor, one coated tenaculum

The
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3 Biopsy tools, 3 Ring Forceps, 2 Endocervical curette, 1 Large scissors, 1 Tenaculum 2Needle
drivers, 1 metal vaginal retractor, 16 Specula, 53 Tongue depressors, 24 Biopsy bottles, 2 Hand
Sanitizers, 46 Syringes (10cc), 12 Endometrial samplers, 310 Ayres plastic Pap spatulas, 220
Small Swabs, 40 Large Swabs, 1 Box Small Gloves (100), 5 bags cotton balls, 100 Alcohol Prep
Pads, 1 box Sanitary Napkins, 2 tubes Lubricant, 6 Manuals on Cervical Cancer, , 20
Cytobrushes, 7 individual gauze packets, 1 Bottle Monsel's, 1 bag of unwrapped gauzes,

Leon Centro deSalud Mantica Berrios January 916, 2016
one box of Lugol's solution 12 bottles of 8ml/each. 12 headlamps, 12 mini-Tischler Titanium
Punch Biopsy instruments, 2 boxes microsocpe slides, 30 endometrial pipelles, 4 endocervical

Tortuguero, Centro dSalud Miguel Angel PlazaokaJanuary 1623, 2016
One mini-Tischler punch biopsy instrument (Titanium), three ring forceps, one tenaculum, one

endocervical speculum, nine specula of various sizes, eight headlamps.
Educational Material:

Tortuguerg Centro de Salud Miguel Angel Plazaeldune 613, 2015
4 Mini-flip books

Kukrabhill, Centro de Salud Milton Rocha Espinedane 1320, 2015
3 mini-flipbooks

Leon Asociacion Mary Barreda,June 2226, 2015
1 Portfolio Cervical Cancer

Leon Centro de Salud Mantica Berriedanuary 916, 2016
20 mini flipbooks

Tortuguero, Centro de Salud Miguel Angel Plazaola Januar23,62016
Ten mini-Flip books.

PROJECT OUTCOMES

9 We expected to train and certify clinicians in the procedures needed to identify and treat the
virus that can cause cervical cancer, and we did.

1 We did expect to equip clinics for the purpose of examining for and treating the conditions that
can lead to cervical cancer, and we did.

1 We expected to attract and develop volunteers to participate in this project and others, and we
did.

1 We did not expect that this project to lead to Health Education and Wellness Rotarian Action
Group (HEWRAG) involvement with the Cervical Cancer Action: A Global Coalition to STOP
Cervical Cancer, but it did.

1 We did expect to see further collaboration between Rotary and PINCC, and we did.
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PROJECT COMPLETICHIS project was completed when the Rotary Club of Leon completed final
equipment purchase and returned unused funds to the project account on September 1, 2016, and the
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